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SCDHEC’S STATUS

l SCDHEC'S DoD program is fully staffed with 5
project engineers, 6 project hydrogeologists, and a
risk assessor.

l Most of the installations have no backlog of documents
(i.e. only current documents in-house awaiting
SCDHEC review).

SCDHEC and the installations have agreed upon
very aggressive work plans for fiscal year 2000.



DOCUMENT REVIEW

(Number Reviewed/Number to be Reviewed)

McEntire ANG    1/4

Poinsett ECR   12/8

Charleston AFB   5/4

CNC  26/28

MBAFB  47/29

MCRD  1/4

NWS  14/13

MCAS   2/6

Ft Jackson   22/18

Shaw AFB               19/11

TOTAL             149/125



MEETINGS/TELECONFERENCES

(Number Completed/Number  Scheduled)

McEntire ANG

Poinsett ECR

Charleston AFB

CNC

MBAFB

MCRD

NWS

MCAS

Ft Jackson

Shaw AFB

TOTAL

  0/0

  0/0

  3/9

22/24

10/8

 2/13

 8/13

 2/6

16/12

14/7

77/92



SITE VISITS

(Number Completed/Number Scheduled)

McEntire ANG  1/3

Poinsett ECR  1/0

Charleston AFB  4/0

CNC  6/0

MBAFB   7/0

MCRD  1/0

NWS   3/0

MCAS   l /0

Ft Jackson   8/12

Shaw AFB   7/8

TOTAL 39/23



GPRA

IRP vs non-IRP - DSMOA
Charleston and Poinsett

Shaw- CERCLA 106 Order

Myrtle Beach- Property transfers

Fixed Price Contracting


